

**Tutu Environmental Investigation Committee
(TEIC)**

G.P.O. Box 4269
San Juan, Puerto Rico 00936-4269

Ana Gloria Ramos, P.E.
Designated Coordinator

July 17, 1993

Eng. Caroline Kwan
Project Manager
New York/Caribbean Superfund Branch II
Emergency and Remedial Response Division
US Environmental Protection Agency Region II
26 Federal Plaza
New York, New York 10278

RE: Tutu Well Site
Administrative Order on Consent
Index No. II-RCRA-Proceeding
7003 and 9003-92-0401
Monthly Progress Report No. 17

Dear Mrs. Kwan:

Attached find the Written Monthly Progress Report for the subject
Administrative Order.

If you have any question regarding this matter, please contact the
undersigned at (809) 749-8943.

Very truly yours,

Ana Gloria Ramos
Ana Gloria Ramos, P.E.
Designated Coordinator

AGR/mpt/EPAKWAN

Attachments

pc: Mr. J. Juanet
Mr. D. Lee
Scott McCay, Esq. - Texaco
Mr. L. Ruiz - Texaco
José A. Cepeda/Francis Torres, Esqs.
Mr. José Font - EPA Caribbean Field Office
Mr. Roy E. Adams - Commissioner DPNR-USVI
Mr. Leonard Reed/ Mr. Benjamin Nazario - DPNR-USVI
Mr. J. C. Agrelot - Soil Tech
Mr. T. Danahy - Geraghty & Miller
Andrew Prashak, Esq. - USEPA Caribbean Field Office

TUT 006 1388

MONTHLY PROGRESS REPORT NO. 17

July 17, 1993

RE: Administrative Order on Consent
Index No. II - RCRA - Proceeding
7003 & 9003-92-0401

This status report includes the work performed during the period from June 1 through June 30, 1993.

WORK COMPLETED DURING PREVIOUS MONTH

1. Continued data analysis and preparation of the RI Report.
2. Continued working with Ramsay, Four Winds, and God of Holiness Church representatives to get access agreements at these three properties for installation of proposed monitoring wells.
3. Reviewed previous work conducted by Caribbean Hydro-Tech (Four Winds Consultant) at the Western Auto Underground Storage Tank (UST) area.
4. Reviewed previous work conducted by Geocim (O' Henry Consultant) in the vicinity of O' Henry Dry Cleaning.
5. Transported drilling cuttings (i.e., non-hazardous solid waste) to Bovoni Landfill.
6. Begin preparation for mobilization.
7. Site access agreement from the Church of God Holiness received on June 14, 1993 (copy included).

WORK TO BE COMPLETED DURING NEXT MONTH

1. Prepare cost estimate for work remaining in the RI/FS.
2. Continue data analysis and preparation of the RI Report.
3. Continue working with Ramsay and Four Winds representatives to get access agreements at these properties for installation of proposed monitoring wells.
4. Continue preparations for mobilization.

ANA GLORIA RAMOS