

**TUTU WELL FIELDS PROJECT PROGRESS REPORT
JULY 1994**

WORK COMPLETED DURING PREVIOUS MONTH

- Continued preparation of Draft RI Report.
- Began preparation of Remedial Alternatives Analysis.
- Participated in July 12, 1994 conference call between USEPA, TEIC, *de maximis, inc.* and Geraghty & Miller.
- Groundwater samples were collected at the following supply well locations on the corresponding dates:

<i>Sampling Location</i>	<i>Date Sampled</i>
VIHA I	July 19, 1994
Four Winds II	July 21, 1994
Four Winds I	July 22, 1994
Delegarde	July 27, 1994 (sampled for VOC analysis only)
Harvey	July 27, 1994

- Continued compilation and management of groundwater data.
- Continued with data validation for groundwater sample results.

WORK TO BE COMPLETED DURING NEXT MONTH

- Complete surveying of storm sewer at Four Winds Plaza; Re-survey anomalous well elevations.
- Complete data validation/data compilation for Comprehensive Groundwater Sampling Event.
- Continue preparation of tables, figures, and text for Draft RI Report.