

**Tutu Environmental Investigation Committee
(TEIC)**

G.P.O. Box 4269
San Juan, Puerto Rico 00936-4269

Ana Gloria Ramos, P.E.
Designated Coordinator

May 7, 1993

Eng. Caroline Kwan
Project Manager
New York/Caribbean Superfund Branch II
Emergency and Remedial Response Division
US Environmental Protection Agency Region II
26 Federal Plaza
New York, New York 10278

RE: Tutu Well Site
Administrative Order on Consent
Index No. II-RCRA-Proceeding
7003 and 9003-92-0401
Monthly Progress Report No. 15

Dear Mrs. Kwan:

Attached find the Written Monthly Progress Report for the subject
Administrative Order.

If you have any question regarding this matter, please contact the
undersigned at (809) 749-8943.

Very truly yours,

Ana Gloria Ramos
Ana Gloria Ramos, P.E.
Designated Coordinator

AGR/mpt/EPAKWAN

Attachments

pc: Mr. J. Juanet
Mr. D. Lee
Scott McCay, Esq. - Texaco
Mr. L. Ruiz - Texaco
José A. Cepeda/Francis Torres, Esqs.
Mr. José Font - EPA Caribbean Field Office
Mr. Roy E. Adams - Commissioner DPNR-USVI
Mr. Leonard Reed/ Mr. Benjamin Nazario - DPNR-USVI
Mr. J. C. Agrelot - Soil Tech
Mr. T. Danahy - Geraghty & Miller
Andrew Prashak, Esq. - USEPA Caribbean Field Office

TUT 006 1545

MONTHLY PROGRESS REPORT NO. 15

May 7, 1993

RE: Administrative Order on Consent
Index No. II - RCRA - Proceeding
7003 & 9003-92-0401


This status report includes the work performed during the period from April 1 through April 30, 1993.

WORK COMPLETED DURING PREVIOUS MONTH

1. Performed on-site analysis of bedrock core and outcrops.
2. Prepared hydrographs of previous aquifer pumping tests.
3. Held a project meeting to discuss hydrographs and aquifer pumping test results.
4. Attended April 26, 1993 Department of Planning and Natural Resources (DPNR) meeting to discuss supply well operations.
5. Attended April 27 and 28, 1993 meeting with DPNR and U.S. Environmental Protection Agency (USEPA) Re: Technical Memorandum II.
6. Agreed to install four additional shallow monitoring wells.
7. Began to coordinate site-access agreements and Earth Change Permit revisions for the four proposed monitoring wells.
8. Completed data validation of soil samples.
9. Discussed disposal arrangements for the drilling cuttings with USEPA and DPNR. Follow up letter will be sent.

WORK TO BE COMPLETED DURING NEXT MONTH

1. Prepare letters summarizing agreements reached during meetings.
2. Prepare follow-up letter for drilling cuttings disposal.
3. Finalize bedrock core logs and records of bedrock coring parameters.
4. Complete Revised Technical Memorandum II in response to USEPA comments, submit Revised Technical Memorandum II to USEPA by May 24, 1993.
5. Continue data analysis and preparation of the RI Report.


ANA GLORIA RAMOS