

**WEEKLY MEETING REPORT - 9
TUTU SITE INVESTIGATION
ST. THOMAS, US VIRGIN ISLANDS**

PERIOD COVERED : **August 31 to September 12, 1992**

ATTENDING : Ana Gloria Ramos, Designated Coordinator
Clinton Moffatt, G&M
José C. Agrelot, Soil Tech

PREPARED BY : José C. Agrelot, Soil Tech
Project Coordinator

DATE PREPARED : October 13, 1992

FIELD WORK COMPLETED FROM AUGUST 31 TO SEPTEMBER 12, 1992

- o Monitoring wells **MW-6** and **MW-6R** were completed during this period.
- o The removal and grouting of **MW-6** was completed.
- o Drums containing soil cuttings are being relocated from borehole or monitoring well locations to a single storage area at the Kessler site.
- o Monitoring well development continued.
- o The data collected from the data logger installed at **MW-9** was evaluated. Based on this data, a new shallow well was decided to be installed near **MW-9**.

PROPOSED SCHEDULE FROM SEPTEMBER 13 TO SEPTEMBER 27, 1992

- o Drilling and installation of **MW-9S**.
- o Continue with monitoring well development.
- o Coordination of the initial sampling round.

SOIL TECH

Weekly Meeting Report 9
Tutu Site Investigation
St. Thomas, USVI
Page 2

NEXT MEETING

September 16, 1992

JCA/lvl/42614.wpf/92-1240