

**Tutu Environmental Investigation Committee
(TEIC)**

G.P.O. Box 4269
San Juan, Puerto Rico 00936-4269

Ana Gloria Ramos, P.E.
Designated Coordinator

March 8, 1993

Eng. Caroline Kwan
Project Manager
New York/Caribbean Superfund Branch II
Emergency and Remedial Response Division
US Environmental Protection Agency Region II
26 Federal Plaza
New York, New York 10278

RE: Tutu Well Site
Administrative Order on Consent
Index No. II-RCRA-Proceeding
7003 and 9003-92-0401
Monthly Progress Report No. 13

Dear Mrs. Kwan:

Attached find the Written Monthly Progress Report for the subject
Administrative Order.

If you have any question regarding this matter, please contact the
undersigned at (809) 749-8943.

Very truly yours,



Ana Gloria Ramos, P.E.
Designated Coordinator

AGR/mpt/EPAKWAN

Attachments

pc: Mr. J. Juanet
Mr. D. Lee
Scott McCay, Esq. - Texaco
Mr. L. Ruiz - Texaco
José A. Cepeda/Francis Torres, Esqs.
Mr. José Font - EPA Caribbean Field Office
Mr. Roy E. Adams - Commissioner DPNR-USVI
Mr. Leonard Reed/ Mr. Benjamin Nazario - DPNR-USVI
Mr. J. C. Agrelot - Soil Tech
Mr. T. Danahy - Geraghty & Miller
Andrew Prashak, Esq. - USEPA Caribbean Field Office

TUT 006 1658

MONTHLY PROGRESS REPORT NO. 13

March 8, 1993

RE: Administrative Order on Consent
Index No. II - RCRA - Proceeding
7003 & 9003-92-0401

This status report includes the work performed during the period from February 1 through February 28, 1993.

WORK COMPLETED DURING PREVIOUS MONTH

1. Completed Technical Memorandum II.
2. Continued data validation of soil and ground water analyses for base neutral/extractable compounds (BNAs) and total petroleum hydrocarbons (TPH).
3. Completed data validation of inorganic analyses for ground-water samples.
4. Prepared ground-water drawdown contour maps for aquifer pumping tests.
5. Prepared maximum drawdown summaries for the pumping tests.
6. Finalized aquifer test analysis for calculation of transmissivity and storage coefficient.
7. Performed borehole geophysical logging interpretation.
8. Continued the preparation of the RI Report.

WORK TO BE COMPLETED DURING NEXT MONTH

1. Submit Technical Memorandum II
2. Prepare narrative for data validation report of soil sample volatile organic compound (VOC) and TPH analyses.
3. Complete data validation review of BNA compound analyses for soil samples. Prepare narrative and finalize tables.
4. Submit Toxicity Characteristic Leaching Procedure (TCLP) results for drilling cuttings to USEPA and the U.S. Virgin Islands Department of Planning and Natural Resources (DPNR). Coordinate disposal as non-hazardous solid waste with DPNR and USEPA.
5. Provide response to USEPA field audit.

Planning and Natural Resources (DPNR). Coordinate disposal as non-hazardous solid waste with DPNR and USEPA.

5. Provide response to USEPA field audit.
6. The TEIC is awaiting USEPA's response to the recommendations in Technical Memorandum II (Geraghty & Miller, Inc. 1993), including the recommendation for three additional monitoring wells.

ANA GLORIA RAMOS