

**Tutu Environmental Investigation Committee
(TEIC)**

G.P.O. Box 4269
San Juan, Puerto Rico 00936-4269

Ana Gloria Ramos, P.E.
Designated Coordinator

August 13, 1993

Eng. Caroline Kwan
Project Manager
New York/Caribbean Superfund Branch II
Emergency and Remedial Response Division
US Environmental Protection Agency Region II
26 Federal Plaza
New York, New York 10278


RE: Tutu Well Site
Administrative Order on Consent
Index No. II-RCRA-Proceeding
7003 and 9003-92-0401
Monthly Progress Report No. 18

Dear Mrs. Kwan:

Attached find the Written Monthly Progress Report for the subject Administrative Order.

If you have any question regarding this matter, please contact the undersigned at (809) 749-8943.

Very truly yours,


Ana Gloria Ramos, P.E.
Designated Coordinator

AGR/mpt/EPKAWAN

Attachments

pc: Mr. J. Juanet
Mr. D. Lee
Scott McCay, Esq. - Texaco
Mr. L. Ruiz - Texaco
José A. Cepeda/Francis Torres, Esqs.
Mr. José Font - EPA Caribbean Field Office
Mr. Roy E. Adams - Commissioner DPNR-USVI
Mr. Leonard Reed/ Mr. Benjamin Nazario - DPNR-USVI
Mr. J. C. Agrelot - Soil Tech
Mr. T. Danahy - Geraghty & Miller
Andrew Prashak, Esq. - USEPA Caribbean Field Office

TUT 006 1378

MONTHLY PROGRESS REPORT NO. 18
August 13, 1993

RE: Administrative Order on Consent
Index No. II - RCRA - Proceeding
7003 & 9003-92-0401

This status report includes the work performed during the period from July 1 through July 31, 1993.

WORK COMPLETED DURING PREVIOUS MONTH

- Continued data analysis and preparation of the RI Report.
- Continued working with Ramsay and Four Winds representatives to get access agreements at these properties for installation of proposed monitoring wells.
- Prepared a draft cost estimate for remaining work of RI/FS.
- Reviewed previous work conducted by Geocim (O' Henry Consultant) in the vicinity of O' Henry Dry Cleaning.
- Began coordinating format for transfer of chemical data electronically to U.S. Environmental Protection Agency's (USEPA) subcontractor, CDM Federal Programs for risk assessment.

WORK TO BE COMPLETED DURING NEXT MONTH

- Continue data analysis and preparation of the RI Report.
- Continue working with Ramsay and Four Winds representatives to get access agreements at these properties for installation of proposed monitoring wells.
- Continue preparations for mobilization.
- Complete data transfer to CDM Federal Programs for risk assessment.

ANA GLORIA RAMOS