

**Tutu Environmental Investigation Committee
(TEIC)**

G.P.O. Box 4269
San Juan, Puerto Rico 00936-4269

Ana Gloria Ramos, P.E.
Designated Coordinator

June 17, 1993

Eng. Caroline Kwan
Project Manager
New York/Caribbean Superfund Branch II
Emergency and Remedial Response Division
US Environmental Protection Agency Region II
26 Federal Plaza
New York, New York 10278


RE: Tutu Well Site
Administrative Order on Consent
Index No. II-RCRA-Proceeding
7003 and 9003-92-0401
Monthly Progress Report No. 16

Dear Mrs. Kwan:

Attached find the Written Monthly Progress Report for the subject
Administrative Order.

If you have any question regarding this matter, please contact the
undersigned at (809) 749-8943.

Very truly yours,



Ana Gloria Ramos, P.E.
Designated Coordinator

AGR/mpt/EPAKWAN

Attachments

pc: Mr. J. Juanet
Mr. D. Lee
Scott McCay, Esq. - Texaco
Mr. L. Ruiz - Texaco
José A. Cepeda/Francis Torres, Esqs.
Mr. José Font - EPA Caribbean Field Office
Mr. Roy E. Adams - Commissioner DPNR-USVI
Mr. Leonard Reed/ Mr. Benjamin Nazario - DPNR-USVI
Mr. J. C. Agrelot - Soil Tech
Mr. T. Danahy - Geraghty & Miller
Andrew Prashak, Esq. - USEPA Caribbean Field Office

TUT 006 1458

300

MONTHLY PROGRESS REPORT NO. 15

June 17, 1993

RE: Administrative Order on Consent
Index No. II - RCRA - Proceeding
7003 & 9003-92-0401


This status report includes the work performed during the period from May 1 through May 31, 1993.

WORK COMPLETED DURING PREVIOUS MONTH

- Prepared May 21, 1993 letter summarizing agreements reached during April 27 and 28, 1993 meetings.
- Prepared May 19, 1993 follow-up letter for drilling cuttings disposal.
- Finalized bedrock core logs and records of bedrock coring parameters.
- Completed Revised Technical Memorandum II in response to USEPA comments; submitted Revised Technical Memorandum II to USEPA.
- Continued data analysis and preparation of the RI report.

WORK TO BE COMPLETED DURING NEXT MONTH

- Continue working with Ramsay, Four Winds, and God of Holiness Church representatives to get access agreements at these three properties for installation of proposed monitoring wells.
- Review previous work conducted by Caribbean Hydro-Tech (Four Winds Consultant) at the Western Auto Underground Storage Tank (UST) area.
- Transport drilling cuttings (i.e., non-hazardous solid waste) to Bovoni Landfill.
- Continue data analysis and preparation of the RI Report.
- Begin preparations for mobilization. Based on site access delays, field work is tentatively planned to begin August 2, 1993.


ANA GLORIA RAMOS