

de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315

December 8, 1994

Ms. Caroline Kwan
USEPA Region II
26 Federal Plaza, Room 737
New York, New York 10278

VIA FAX AND U.S. MAIL

**RE: Monthly Status Report No. 34
Tutu Wells Site, St. Thomas, U.S. Virgin Islands**

Dear Ms. Kwan,


On behalf of the Tutu Environmental Investigation Committee (TEIC), **de maximis, inc.** provides the thirty-fourth monthly status report required under Administrative Consent Order No. 11-RCRA-7003 and 9003-92-0401. This status report includes the work performed during the period November 1, 1994 through November 30, 1994.

Please do not hesitate to call us if you have any questions.

Sincerely,

de maximis, inc.


John P. McBurney
Project Coordinator


Geoffrey C. Seibel
Project Coordinator

cc: Tim Knutson, Texaco
Paul Ryan, Texaco
Chris Gibson, Archer & Greiner
Tom Danahy, Geraghty & Miller

FILE: 3089.07/DEC.PR

TUT 006 0530

