

**TUTU WELL SITE, ST. THOMAS, U.S. VIRGIN ISLANDS  
MONTHLY PROGRESS REPORT #39  
APRIL 1995**

**WORK COMPLETED DURING PREVIOUS MONTH**

- Received preliminary comments from the U.S. Environmental Protection Agency (USEPA) on the Draft Feasibility Study (FS) Report on April 14, 1995.
- Submitted the Final Phase II RI Report to the USEPA on April 7, 1994.
- Assisted USEPA in preparation for the public availability meeting to be held in St. Thomas on April 18, 1995. Also prepared for and participated in a PRP meeting on April 19, 1995 in St. Thomas to discuss the draft FS.

**WORK TO BE COMPLETED DURING NEXT MONTH**

- Meet with EPA to discuss the Draft FS report.