

**Tutu Environmental Investigation Committee
(TEIC)**

G.P.O. Box 4269
San Juan, Puerto Rico 00936-4269

*Ana Gloria Ramos, P.E.
Designated Coordinator*

March 23, 1993

Eng. Caroline Kwan, Project Officer, Eastern
New York/Caribbean Compliance Section
Emergency and Remedial Response Division
US Environmental Protection Agency
Region II, 26 Federal Plaza
New York, New York 10278


RE: Tutu Well Site
Administrative Orders Nos.
II-CERCLA-00401 and
RCRA-90-UST-9003-0401
Monthly Progress Report No. 35

Dear Mrs. Kwan:

Attached find the Written Monthly Progress Report for
the subject Administrative Order.

If you have any question regarding this matter, please
contact the undersigned at (809) 749-8943.

Very truly yours,



Ana Gloria Ramos, P.E.
Designated Coordinator

AGR/mpt/EPKWAN2

Attachments

pc: Mr. J. Juanet-Esso
Mr. D. Lee-Esso Virgin Islands
Scott McCay, Esq. - Texaco
Mr. L. Ruiz - Texaco
José A. Cepeda/Francis Torres, Esqs.
Mr. José Font - EPA Caribbean Field Office
Mr. Luis E. Santos - EPA Caribbean Field Office
Andrew Prashack, Esq. - EPA Caribbean Field Office
Mr. Roy E. Adams - Commissioner DPNR-USVI
Mr. Leonard Reed - DPNR-USVI
Mr. Benjamin Nazario - DPNR - USVI

TUT 006 1645

MONTHLY PROGRESS REPORT NO. 35
March 23, 1993

RE: Tutu Well Site
Administrative Orders Nos. II - CERCLA-00401 and
RCRA-90-UST-9003-4001

I. Work to Date

1. Water provided for the affected homes thru Chuck Kline Water Delivery Company.
2. Results of previous sampling events sixth and seventh is being distributed to Well owners during the week of March 22, 1993. Copies of transmittal letters are attached to this report.
3. Draft of escrow account document prepared and circulated to TEIC and L'Henry legal counsels for comments.

II Work Schedule for next month

1. Continue providing Water to affected homes.
2. Eight sampling event to be conducted from March 29 thru April 2, 1993.

NOTE: The TEIC members and L'Henry, Inc. have been discussing recently with EPA representatives the adequacy of providing water to the affected residences of the Tutu area via tank trucks in a continuous basis, as needed, in lieu of constructing water line connections to the households. An escrow account, or a similar financial instrument, will most likely be established to guarantee the availability of the necessary funds to pay the pertinent water trucking company for the water deliveries.