


de maximis

**TUTU WELL FIELDS PROJECT PROGRESS REPORT
SEPTEMBER 1994**

WORK COMPLETED DURING PREVIOUS MONTH

- Continued preparation of Draft Remedial Investigation (RI) Report. Reviewed PRP comments on preliminary draft during meeting of PRPs at Geraghty & Miller's office in Rochelle Park September 13 and 14, 1994. Addressed PRP comments as needed.
- Continued preparation of Development and Screening of Remedial Alternatives Analysis (RAA). Discussed RAA at PRP meeting on September 13 and 14, 1994. Addressed PRP comments as needed.
- Attended September 20, 1994 meeting between USEPA, TEIC, and Geraghty & Miller representatives at USEPA Region II offices to discuss preliminary findings and status of Draft RI Report and RAA.

WORK TO BE COMPLETED DURING NEXT MONTH

- Submit Draft RI Report to USEPA and DPNR on October 12, 1994. In telephone conference on October 6, 1994 between Caroline Kwan (USEPA) and Thomas Danahy (Geraghty & Miller), it was agreed that, due to the large size of data validation reports, the Draft RI Report will contain only summary text and tables from the validation reports. The complete data validation documentation (including lab forms) will be sent to USEPA under separate cover.
- Submit RAA to USEPA and DPNR on October 12, 1994.
- Continue preparation of Draft Feasibility Study (FS) Report.

UPCOMING SCHEDULE OF MILESTONE EVENTS

- November 2, 3, 1994 - Meeting at DPNR to present RI and RATM to USEPA II.
- November 16, 1994 - Submit Final RI and RATM to USEPA II.
- December 29, 1994 - Submit Draft FS to USEPA II.
- February 1, 2, 1995 - Meeting at DPNR to present FS to USEPA II.


de maximis**TUTU WELL FIELDS PROJECT PROGRESS REPORT
SEPTEMBER 1994****WORK COMPLETED DURING PREVIOUS MONTH**

- Continued preparation of Draft Remedial Investigation (RI) Report. Reviewed PRP comments on preliminary draft during meeting of PRPs at Geraghty & Miller's office in Rochelle Park September 13 and 14, 1994. Addressed PRP comments as needed.
- Continued preparation of Development and Screening of Remedial Alternatives Analysis (RAA). Discussed RAA at PRP meeting on September 13 and 14, 1994. Addressed PRP comments as needed.
- Attended September 20, 1994 meeting between USEPA, TEIC, and Geraghty & Miller representatives at USEPA Region II offices to discuss preliminary findings and status of Draft RI Report and RAA.

WORK TO BE COMPLETED DURING NEXT MONTH

- Submit Draft RI Report to USEPA and DPNR on October 12, 1994. In telephone conference on October 6, 1994 between Caroline Kwan (USEPA) and Thomas Danahy (Geraghty & Miller), it was agreed that, due to the large size of data validation reports, the Draft RI Report will contain only summary text and tables from the validation reports. The complete data validation documentation (including lab forms) will be sent to USEPA under separate cover.
- Submit RAA to USEPA and DPNR on October 12, 1994.
- Continue preparation of Draft Feasibility Study (FS) Report.

UPCOMING SCHEDULE OF MILESTONE EVENTS

- November 2, 3, 1994 - Meeting at DPNR to present RI and RATM to USEPA II.
- November 16, 1994 - Submit Final RI and RATM to USEPA II.
- December 29, 1994 - Submit Draft FS to USEPA II.
- February 1, 2, 1995 - Meeting at DPNR to present FS to USEPA II.