

de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315

March 10, 1995

Ms. Caroline Kwan
USEPA Region II
26 Federal Plaza, Room 737
New York, New York 10278

VIA FAX AND U.S. MAIL

RE: *Monthly Status Report No. 37*
Tutu Wells Site, St. Thomas, U.S. Virgin Islands


Dear Ms. Kwan,


On behalf of the Tutu Environmental Investigation Committee (TEIC), **de maximis, inc.** provides the thirty-sixth monthly status report required under Administrative Consent Order No. 11-RCRA-7003 and 9003-92-0401. This status report includes the work performed during the period February 1, 1995 through February 28, 1995.

Please do not hesitate to call us if you have any questions.

Sincerely,

de maximis, inc.


John P. McBurney
Project Coordinator


Geoffrey C. Seibel
Project Coordinator

cc: Leonard Reed, DPNR
 Tim Knutson, Texaco
 Paul Ryan, Texaco
 Chris Gibson, Archer & Greiner
 Tom Danahy, Geraghty & Miller

FILE 0000 0700 07