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AMENDMENT NO. 2 OF 
PROFESSIONAL SERVICES CONTRACT 

 

         THIS AMENDMENT made as of the ____ day of _____________, 2023 in 
the Territory of the Virgin Islands, by and between the Government of the Virgin 
Islands DEPARTMENT OF PROPERTY AND PROCUREMENT, on behalf of 
the DEPARTMENT OF PUBLIC WORKS (hereinafter referred to as 
“Government”) and  Stanley Consultants, Inc., whose address is 1641 
Worthington Road, Suite 400 West Palm Beach, FL 33409  (hereinafter referred 
to as “Contractor”). 

Both parties witness to being duly authorized to execute this agreement and 
will attest accordingly when and where necessary. 

 
WITNESSETH 

      WHEREAS, pursuant to Contract No. P098DPWT21 for Professional 
Services solicited under RFP-023-C-2020(P), approved by the Commissioner of 
Property and Procurement on July 15, 2021, and its renewal through Contract No. 
P069DPWT22 on March 14, 2022, by the Commissioner of Property and 
Procurement, amended by Contract No. P125DPWT22 on July 8, 2022 (which 
constitute and are hereinafter referred to as the “Contract”), the Government 
contracted with Contractor to provide Design and Environmental Services related 
to drainage improvements to mitigate flooding hazards at Route 76 Mahogany 
Rd on St. Croix, USVI; and 
 

WHEREAS, the Contract expires pursuant to its terms on July 10, 2023; and 
 
WHEREAS, the parties desire to amend the Contract, to extend its term by one 

(1) year, to allow the parties to continue the required services to complete the project. 
The additional time is needed due to the complexity of the project, utility 
coordination, FEMA reviews; and  

WHEREAS, the amendment of the Contract pursuant to this Amendment No. 2 
of the Professional Services Contract shall not require an increase to the 
compensation originally provided for under the Contract. 

 

10th July
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NOW THEREFORE, for mutual and valuable consideration, the receipt and 
sufficiency of which is hereby acknowledged, the parties hereto agree as follows:  

 
TERMS AND CONDITIONS 

 
1. The Contract is hereby amended and its term extended by one (1) year by 

deleting all existing language contained in Paragraph 2 and replacing it with 
language as follows: 
 
“The Term of this Contract shall be from July 15, 2021, to July 10, 2024. 
Upon the execution of this Contract by the Commissioner of the Department 
of Property and Procurement, this Contract shall be effective for the Term set 
out herein. The Government in its sole discretion will have the option to renew 
this Contract for one (1) additional period of one (1) year upon the same terms 
by providing the Contractor with sixty (60) days written notice of the 
Government’s election to extend.  
 

2. The Contract is hereby amended by deleting all references to 1st Amended 
Addendum I (1st Amended Scope of Services) wherever it appears and 
replacing it with 2nd Amended Addendum I (2nd Amended Scope of Services) 
and deleting all references to 1st Amended Addendum II (1st Amended 
Compensation) and replacing it with 2nd Amended Addendum II (2nd 
Amended Compensation) wherever it appears. 
 

3. This Amendment is subject to the approval of the Commissioner of the 
Department of Property and Procurement and to the appropriation and 
availability of funds.  
 

4. Except as expressly amended in this Amendment, all terms of the Contract 
and Amendment No. 1 remain in full force and effect.  

 
5. FACSIMILE, ELECTRONIC & DIGITAL SIGNATURES  
 

A facsimile, electronic or digital signature on this Contract shall be deemed 
an original and binding upon the Parties hereto. 
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IN WITNESS WHEREOF, the Parties have hereunto set their hands on the day 
and year first above written.  

GOVERNMENT OF THE VIRGIN ISLANDS 

________________________________ __________ 
Lisa M. Alejandro, Commissioner Nominee Date 
Department of Property & Procurement 

________________________________ __________ 
Derek Gabriel, Commissioner  Date 
Department of Public Works 

CONTRACTOR 

________________________________ 
Michael A. Penn, Business Development Manager Date 
Stanley Consultants, Inc. 

(Corporate Seal if Contractor is a Corporation) 

APPROVED AS TO LEGAL SUFFICIENCY 
DEPARTMENT OF JUSTICE BY: _______________________ Date _________ 

        Assistant Attorney General 

PURCHASE ORDER NO.______________________________ 

7/10/2023

Amendment No. 2 to P098DPWT21

____7/3/2023______ 

7/10/2023



8th July 22

P125DPWT22



7/8/2022
Assistant Attorney General

7/8/2022

P125DPWT22
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