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EXERCISE OF EXTENSION OPTION 

GOVERNMENT OF 

THE UNITED STATES VIRGIN ISLANDS 

  

DEPARTMENT OF PROPERTY & PROCUREMENT 

 
CONTRACT NO.: P099VEOC22  

  

DATED: May 11, 2022 

 

EXERCISE OF EXTENSION OPTION 

 

Contractor Description of Scope of Work/Services 

  

 
Waldemar (Tito) Toro Davila 

AT Construction Solutions, LLC  

P.O. Box 2128 

San Juan, PR 00922 

 
The Contractor shall develop, install, and 
commission a Solar plus Battery Storage Microgrid 
at the St. Croix Educational Complex located at 
Rural Route No. 2, Kingshill, VI 000850. 

 

 
Pursuant to the extension option provision of Contract No. P099VEOC22, and subject to the appropriation 

and allotment of necessary funds, notice is hereby given that the Government of the U.S. Virgin Islands, 

the Energy Office  exercises its option extend and does hereby extend the aforementioned contract for the 

period April 24, 2023  to October 20, 2023, at the stipulated cost therein. 

 

All the terms, covenants, and conditions of the contract affected shall continue in full force and effect. A 

facsimile, electronic or digital signature on this Contract shall be deemed an original and binding 

upon the Parties hereto.  
 

Please acknowledge receipt and acceptance hereby signing and returning to: 

The Department of Property and Procurement 

8201 Sub Base, Suite 4 

         St. Thomas Virgin Islands 00802 

____________________________________________________________________________________ 

ACKNOWLEDGMENT & ACCEPTANCE:    GOVERNMENT OF THE VIRGIN ISLANDS  

 
_________________________    _________________________   

Waldemar Toro Davila, Partner    Kyle Fleming, Director   

AT Construction Solutions, LLC   Virgin Islands Energy Office 

 

 

DATE:  _____________     DATE:  _____________  

 

 

 

 

 

08/10/23 9/21/2023
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_________________________   

Dionne Wells-Hedrington, Commissioner 

Department of Education 

DATE:  _____________ 

DATE: ______________ ___________________________________

Lisa Alejandro, Commissioner Designee  
Department of Property & Procurement  

09/21/2023

Extension Option to Contract No. P099VEOC22

Approved pursuant to Section 7.b of EXO - 477-2016

Extension Option to Contract No. P099VEOC22
VIEO, VIDE & AT COnstruction Solutions

9/28/2023



 OPCMR 

1 
Contract No. ________________ &RQWUDFWRU¶V�Initials: _____ 

AMENDMENT No. __1__ OF 
PROFESSIONAL SERVICES CONTRACT 

THIS AMENDMENT made as of the ______ day of _____________, 2022 in the Territory 
of the Virgin Islands, by and between the Government of the Virgin Islands Department of 
Procurement and Procurement, on behalf of the Virgin Islands Energy Office and the Virgin 
Islands Department of Education (hereinafter referred to as ³Government´�� DQG� AT 
Construction Solutions, LLC whose address is P. O. Box 2128, San Juan, PR 00922 (hereinafter 
UHIHUUHG�WR�DV�³Contractor´�� 

Both parties witness to being duly authorized to execute this agreement and will attest 
accordingly when and where necessary. 

WITNESSETH 

     WHEREAS, pursuant to Contract No. P099VEOC22 approved by the Governor on May 11, 
2022 (which constitutes and is KHUHLQDIWHU� UHIHUUHG� WR� DV� WKH� ³&RQWUDFW´��� WKH Government 
contracted with Contractor to develop, install, and commission a solar plus battery storage micro-
grid system at the St. Croix Educational Complex located at Rural Route No. 2, Kingshill, VI 
00850; and 

WHEREAS, the Contract expires pursuant to its terms on April 23, 2023; and 

WHEREAS, the parties desire to amend the Contract to include the Virgin Islands Department 
of Education as a signing party and source of funding; and  

WHEREAS, the Virgin Islands Department of Education agrees to support the Contract in the 
amount of Three Hundred Fifty Thousand Dollars and Zero Cents ($350,000.00) through the 
United States Department of Education American Rescue Plan Education Stabilization Fund, 
Grant Award Notification (GAN) No. S425A210004; and 

WHEREAS, the funds provided by the Virgin Islands Department of Education will be used 
to pay for the Electrical Consumption Audit along with portions of the cost for the Electrical 
Drawings in Phase 1, and portions of the cost for ³0DWHULDOV�DQG�3DUWV´ such as batteries, inverters, 
and photovoltaic (PV) modules, PV racking system, and PV switch gears; and 

WHEREAS, the amendment of the Contract pursuant to this Amendment No. 1 of 
Professional Services Contract shall not result in any change to the scope of services provided for 
under the Contract and shall not require an increase to the compensation originally provided for 
under the Contract.  

NOW THEREFORE, for mutual and valuable consideration, the receipt and sufficiency of 
which is hereby acknowledged, the parties hereto agree as follows: 

25th October

Amendment No. 1 of P099VEOC22
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Contract No. ________________ &RQWUDFWRU¶V�Initials: _____ 

TERMS AND CONDITIONS 

1. The Preamble of the Contract is amended to DGG�³DQG�WKH�9LUJLQ�,VODQGV�'HSDUWPHQW�RI�
(GXFDWLRQ´�DIWHU�³the Virgin Islands Energy Office´��

2. Paragraph No. 3 ± Compensation is hereby amended by adding the following text at the
end of Paragraph 3:

³7he Virgin Islands Department of Education (VIDE) will contribute an amount not to
exceed Three Hundred Fifty Thousand Dollars and Zero Cents ($350,000.00) which will
be used to pay for the Electrical Consumption Audit along with portions of the cost for
WKH�(OHFWULFDO�'UDZLQJV�LQ�3KDVH����DQG�SRUWLRQV�RI�WKH�FRVW�IRU�³0DWHULDOV�DQG�3DUWV´�
such as batteries, inverters, and photovoltaic (PV) modules, PV racking system, and PV
VZLWFK�JHDUV�´

3. Paragraph No. 21 ± Notice is hereby amended by adding the following text after the
address block for the Virgin Islands Energy Office:

Dionne Wells-Hedrington, Ed. D. 
Commissioner Nominee 
Department of Education  
1834 Kongens Gade 
St. Thomas, VI 00802  

4. The signature page of the Contract is amended to add the Virgin Islands Department of
Education as a signatory effectuated by the signatures herewith.

5. This Amendment is subject to the approval of the Governor of the Virgin Islands and to
the appropriation and availability of funds.

6. Except as expressly amended in this Amendment, all terms of the Contract remain in full
force and effect.

7. FACSIMILE, ELECTRONIC & DIGITAL SIGNATURES

A facsimile, electronic or digital signature on this Contract shall be deemed an original and
binding upon the Parties hereto. 

[INTENTIONALLY LEFT BLANK ± SIGNATURES FOLLOW] 

Amendment No. 1 of P099VEOC22
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Contract No. ________________ &RQWUDFWRU¶V�Initials: _____ 

IN WITNESS WHEREOF, the Parties have hereunto set their hands on the day and year first 
above written.  

GOVERNMENT OF THE VIRGIN ISLANDS 

______________________________ ___________ 
Dionne Wells-Hedrington, Ed. D., Commissioner Nominee        Date 
Department of Education 

______________________________ ___________ 
Kyle Fleming, Director    Date 
Virgin Islands Energy Office 

_____________________________  _________  
Anthony D. Thomas,  Commissioner             Date 
Department of Property & Procurement 

CONTRACTOR 

_____________________________  ___________ 
Waldemar (Tito) Toro Davila, Partner Date 
AT Construction Solutions, LLC 

APPROVED: 

___________________________ Date: ___________ 
Honorable Albert Bryan Jr. 
GOVERNOR OF THE VIRGIN ISLANDS 

APPROVED AS TO LEGAL SUFFICIENCY 

DEPARTMENT OF JUSTICE BY: _____________________________  Date _________ 

10/04/22

10/04/2022

10/5/2022

10/10/2022

����������

Amendment No. 1 of P099VEOC22

Governor Albert Bryan
10-25-22
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