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CONSTRUCTION CONTRACT
THIS AGREEMENT is made thiz 25th day of  July , 2022, in the Territory of the Virgin

Islands, by and between the Government of the Virgin Islands, Department of Property &
Procurement, on behalf of the Virgin Islands Department of Education (hereinafter referred to
as “Government™) and Professional Design/ Builders, Inc., d/h/a Custon Builders (hereinafier
referred to az “Contractor™).

WITNESSETH:

WHEREAS, the parties entered into a contract for the Modernization/ Renovation of the
Glady’s Abraham Elementary School on the island of 5t. Thomas, Virgin Islands, Criginal
Contract Mo, CO21DOET20 (OF), dated March 1, 2021, a copy of which iz attached and
incorporated herein by reference; and

WHEREAS, the Govemment is desirous of Additional Work for the Modernization/
Renovation of the Glady’s Abraham Elementary School on the island of 5t. Thomas, Virgin
Islands which are more particularly deseribed in Supplemental Addendum I(Supplemental Scope
of Work), Supplemental Addendum IT {(Supplemental Compensation), incorporated herein by
reference and made a part of this supplemental construction contract; and

WHEREAS, these services are an integral and functional part of the Modernization/
Renovation of the Glady’s Abraham Elementary School on the island of 5t. Thomas, Virgin
Islands for the betterment of services to the public and working conditions in general; and

WHEREAS, the Contractor is willing and capable of providing such services.

NOW THEREFORE, in consideration of the nmiual covenants herein contained, and
intending to be legally bound by this written instrument, the parties hereto do covenant and agree
as follows:

1. SERVICES

The Contractor will provide the services described more particularly in Supplemental
Addendum I (Supplemental Scope of Work) incorporated herein by reference and made a part of
this construction contract.

2. TERM

Thiz Contract shall commence upon execution by the Governor of the United States Virgin
Islands and shall terminate within One Hundred Twenty (120) calendar days from the issuance
of the formal Notice to Proceed, or in accordance with an agreed upon extension pursuant to the

General Provisions. %
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3. COMPENSATION

The Government, in congideration of satiz factory performance of the services described in
Supplemental Addendum I, agrees to pay the Contractor the sum of Three Million, Twenty-Nine
Thousand Six Hundred Sixty Dollars and Ten Cents ($3,029,660.10), in accordance with the
provisions set forth in Supplemental Addendum II (Compensation), attached hereto iz hereby
incorporated by reference and made a part of thiz contract.

4. LIQUIDATED DAMAGES

It is hereby expressly agreed by the parties hereto that in the event the Contractor has not
completed the scope of work under the term set forth in Paragraph 2 hereof, Three Hundred
Dollars ($300.00), for each calendar day or portion thereof shall be due the Government. The
liquidated damages shall first be deducted from any contract monies due, but not vet paid to the
extent available.

5. EFFECTIVE DATE

The effective date of this Contract is upon the execution by the Governor of the United
States Virgin Islands.

6. FALSE CLAIMS

Contractor warrants that it shall not, with respect to this Contract, make or present any
claim upon or against the Government of the Virgin Izlands, or any officer, department, board,
commission, or other agency thereof, knowing such claim to be false, fictitious or fraudulent.
Contractor acknowledges that making such a false, fictitious, or fraudulent claim is an offense
under Virgin Islands law.

7. DEBARMENT CERTIFICATION

By execution of this contract, the Contractor certifies that it is eligible to receive contract
awards using federally appropriated funds and that it has not been suspended or debarred from
entering into contracts with any federal agency. The Contractor shall include this provision in
each of its subcontracts hereunder and shall furnish its subcontractors with the current “LIST OF
PARTIES EXCLUDED FROM FEDERAL PROCUREMENT OR NON PROCUREMENT.” In
the event the Contractor or any subcontractor misrepresents its eligibility to receive contract
awards using federal funds, the Contractor or subcontractor agrees that it shall not be entitled to
payment for any work performed under this contract or any subcontract and that the Contractor or
subcontractor shall promptly reimburse the Government of the Virgin Islands for any progress
payments heretofore made.
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8. NOTICE OF FEDERAL FUNDING

Contractor acknowledges that thiz Contract iz funded, in whole or in part, by federal funds.
Contractor warrants that it shall not, with respect to this Contract, make or present any claim
knowing such claim to be false, fictitious, or fraudulent. Contractor acknowledges that making
such a false, fictitious, or frandulent claim is a federal offense.

9. DAVIS BACON ACT

Contractor hereby agrees that it shall comply with all rulings and interpretations of the
Davis-Bacon Act (40 USC 276a-3) and that the contractor and subcontractor agrees that all
employees shall be paid the local prevailing wages as established by Virgin Islands statutes and
laws.

10, INSURANCE

Contractor shall maintain the following insurance coverages during the term of this
Contract

{a) COMMERCIAL GENERAL LIABILITY: Comunercial general liability insurance, in a
form acceptable to the Government, on a “per occurrence™ basis with a minimum limit
of not less than one million dollars ($1,000,000.00) for any one person per occurrence
for death or personal injury and one million dollars ($1,000,000.00) for any one
occurrence for property damage. Insurance policy{ies) shall name the Government of the
Virgin Islands as the certificate holder and additional insured via an endorsement.

{(b) WORKERS’® COMPENSATION: Contractor shall supply current coverage under the
Government Insurance Fund or other form of coverage.

11. PAYMENT AND PERFORMANCE BONDS
The Coniractor shall comply with the following minimmm bonding requirements:

(a) A performance bond to secure Contractor’s obligations and performance under the
contract for 100% of the Contract price; and

(b) A payment bond to assure payment to all persons supplying labor and material in the
execution of the work provided for in the contract for 100%5 of the Contract price.
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NOTICE

Any notice required to be given by the terms of thiz Contract shall be deemed to have been
given when the same iz sent by certified mail, postage prepaid or personally delivered, addressed
to the parties as follows:

GOVERNMENT Anthony D. Thomas
Comimiissioner
Department of Property and Procurement
5201 Sub Base, Suite 4
St. Thomaz USVI 00802

Racquel Bary Benjamin
Commissioner

Virgin Islands Department of Education
1834 Kongens Gade

5t. Thomas, Virgin Islands 00802

CONTRACTOR Jerome T. Boschulte
President
Professional Design Builders, Inc. d/b/a Custom Builders
4028 Amna’s Retreat
5t. Thomas, Virgin Islands 00802

All tenns and conditions of the contract for the Modernization/ Renovation of the
Glady’s Abraham Elementary School on the island of St. Thomas, Virgin Islands, and
Criginal Contract CO21DOET20 (CE), dated March 1, 2021, shall remain in full force and effect.

REMAINDER OF THIS PAGE LEFT BLANK
INTENTIONALLY.
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IN WITNESS WHEREOF, the parties have hereunto set their hands on the day and year
first above written.
GOVERNMENT OF THE VIRGIN ISLANDS

D ea il Gy Bonrasn
Faequl iy Fguwss- Date: May 23,2022

Racquel Berry Benjaumin
Commissioner
Virgin Islands Department of Education

Aélzﬁq D . (buna— Date 6/29/2022
i D. Thomas
Commissioner
Department of Property and Procurement

CONTRACTOR

ér Em! ey, X012 1302 € 1) Date May 20,2022

Jerome T. Boschulte
President
Professional Design/ Builders, Inc. d/b/a Custom Builders

(Corporate seai, if Contractor is a corpordion)
APPROVED:

& e SN S /Y oSS
bert Bryan Jr -

GOVERNOR OF THE VIRGIN ISLANDS

APPROVED AS TO LEGAL SUFFICIENCY, MO /2022
AT THE DEPARTMENT OF JUSTICE BY; :
ssistan omey General

Date

Purchase Order No.
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